Activity Activity Early Finish Orig Rem %

D Description Start our | our | comp | TS T N Y e e
AA00000700 |MANAGEMENT & INTEGRATION FY06 24APR06 |29SEP06 111 11 0 F
AA00000710 | Project Start 24APR06 0 0 ) & %
AA00000701 |MANAGEMENT & INTEGRATION Fy07 020CT06 |28SEPO7 249 249 0
AA00000702 |MANAGEMENT & INTEGRATION FY08 010CT07 |30SEP08 251 251 0
AA00000703 |MANAGEMENT & INTEGRATION FY09 010CT08 |30SEP09 250 250 0

RNRIWP BGOU RI Work Plan
|

AA00004020 |SWMU 5 Boring Resolution 24APR06 |27JUNO06 46 46 0| A
AA00004000 |RECEIPT OF EPA/KDEP COMMENTS 27JUNO6 0 0 0 ‘
AA00003001 |Develop Comment Response Summary (CRS) 28JUNO6  |30JUNO6 3 3 0 q
AA00003002 |Internal/DOE Tech Review of CRS package 05JUL06 06JUL06 2 2 0 !
AA00003003 |Revision to CRS Package 07JULO6 07JUL06 1 1 0 !
AA00003004 |Issue CRS package for DOE Legal review 10JULO6 0 0 0 !
AA00003023 |PRS Legal Review 10JUL06 10JULO6 1 1 0 ;
AA00003005 |DOE Legal review of CRS package 11JULO6 12JUL06 2 2 0 !
AA00003006 |Revision to CRS package with DOE Legal Comments 13JULO6 13JUL06 1 1 0 ;
AA00003007 |DOE issue CRS package to Regulators 14JULO6 14JULO6 1 1 0 l,
AA00003008 |CRS Meeting with Regulators & DOE 19JULO6 19JUL06 1 1 0 ;
AA00003009 |Incorporate comments into D2 R1 Rl Work Plan 20JULO6 26JUL06 5 5 0 4
AA00004010 |Internal/DOE Tech Review of D2 R1 Rl Work Plan 27JUL06 02AUG06 5 5 0 !
AA00003011  |Revision to D2 R1 Rl Work Plan 03AUG06 |07AUGO06 3 3 0 X
AA00003012 |ISSUE D2 R1 RI Work Plan TO DOE Legal 07AUG06 0 0 0 ‘
AA00003013 |DOE Legal Review of D2 R1 Rl Work Plan 08AUG06 |15AUG06 6 6 0 l
AA00003014 |Revision to D2 R1 Rl Work Plan 16AUG06 |22AUG06 5 5 0 Iv
AA00003015 |Internal/DOE Certification/Reproduction 23AUG06 |28AUG06 4 4 0 N
AA00003016 |DOE ISSUE D2 R1 RI Work Plan TO EPA/KY 29AUG06 0 0 0 ‘
AA00003017 |EPA/KY REVIEW OF D2 R1 Rl Work Plan 30AUG06 |29SEP06 22 22 0 q :
AA00003028 |Review PCB Sampling results & meet with DOE 11SEP06 |15SEP06 5 5 0 ! \/
AA00003038 |Revise RIWP/Prepare addendum 18SEP06  |300CT06 31 31 0 ay
AA00003048 |Internal review of RIWP addendum for PCB 310CT06 |310CT06 1 1 0 ;
AA00003058 |Incorporate comments 01NOV06 |01NOV06 1 1 0 ;
AA00003068 |DOE Tech review 02NOV06 |03NOV06 2 2 0 l,
AA00003078 |Incorporate comments 06NOV06 |06NOV06 1 1 0 ;
AA00003088 |DOE Legal Review 07NOV06 |09NOV06 3 3 0 !
AA00003098 |Incorporate comments 10NOV06 |10NOV06 1 1 0 l,
AA00003108 |PRS certification 13NOV06 | 13NOV06 1 1 0 !
AA00003118 |DOE certification copy delivery & DOE COO Review 15NOV06 |16NOV06 2 2 0 .V
AA00003128 |DOE certification meeting 21NOV06 |21NOV06 1 1 0 !
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Activity Activity Early Finish Orig Rem %

D Description Start our | our | comp | TS T N T e e
AA00003138  Incorporate comments 22NOV06 |22NOV06 1 1 0 ) 4
AA00003148 |Send addendum to Regulators 27NOV06 0 0 0 §
AA00003158 | Regulator review addendum 28NOV06 |29NOV06 2 2 0 l,
AA00003178 | Regulator conference call 05DEC06 |05DEC06 1 1 0 ;
AA00003168 |Regulator Review RI/FS Work Plan 06DEC06 |15DEC06 8 8 0 y 4
AA00003188  |Regulator approval 15DEC06 0 0 0 ‘

RNC404 C-404 HAD (SWMU 3)
AA00003220 |C-404 Data Collection/Assessment Report 08MAY06 |30JUNO6 39 39 0 h
AA00003260 |C-404 HAD Development 05JULO6  |29AUGO6 40 40 o] | A
AA00003270 |Technical Review on the C-404 HAD 30AUG06 |13SEP06 10 10 0 "
AA00003280 |Management Review of C-404 HAD 14SEP06 |22SEP06 7 7 0 4
AA00003290 |Internal & Security review of C-404 HAD 25SEP06  |270CT06 25 25 0 y
AA00003300 |Transmittal of C-404 HAD to DOE for tech review 300CT06 0 0 0 §
AA00003430 |DOE Tech Review of HAD 310CT06 |20NOV06 15 15 0 "
AA00003440 |Incorporate DOE tech comments 21NOV06 |27NOV06 3 3 0 "
AA00003450 |Internal review of HAD 28NOV06 |30NOV06 3 3 0 !
AA00003460 | Submit C-404 HAD to DOE PPPO 30NOV06 0 0 0 ﬁ
AA00003310 |DOE PPPO Prepare SER 01DEC06 |03JANO7 21 21 0 q
AA00003320 |DOE PPPO Submit SER to HQ 03JANO7 0 0 0
AA00003470 |HQ Review & Approve SER 04JANO7  |02FEBO7 21 21 0 "
AA00003490 |DOE PPPO Transmit approved SER to PRS 05FEB0O7 |16FEBO7 10 10 0 N
AA00003330 |C-404 HAD Approval (SWMU 3) 16FEBO7 0 0 0 ‘ :
RNC746F C-746-F PHS (SWMU 5) !
Y l
AA00003331 |C-746-F Data Collection/Assessment Report 01JUNO6  |21JULO6 35 35 0 .W !
AA00003335 |C-746-F PHS Development 24JUL06 18AUG06 20 20 0 " !
AA00003336 |Technical Review on the C-746-F PHS 21AUG06 |01SEPO06 10 10 0 " !
AA00003346 | Comment Resolution 05SEP06  |18SEP06 10 10 0 N |
AA00003337 |Internal Review and Security ADC of C-746-F PHS 19SEP06 |110CT06 17 17 0 q :
AA00003338 |Management Review of C-746-F PHS 120CT06 |130CT06 2 2 0 \l :
AA00003339 |Transmittal of C-746-F PHS to DOE 160CT06 0 0 0 ‘ :
AA00003342 |C-746-F PHS Approval (SWMU 5) 160CT06 0 0 0 : :
RNC747AB C-747A,B, C-746P/P1 Classification Review ! !
! |
AA00003025 |Classification rev for C-747A,C-747B,C-746P/P1 11SEP06  |180CT06 28 28 0 ’ i i
AA00003311 |Issue Classification Report to DOE 180CT06 0 0 0 ‘ ! ! :
RNC748B C-748-B, C-747 HAD (SWMU 4) N !
[N
AA00003319 |C-748-B,C-747 Data Collection/Assessment Report 08MAY06 |14JUL0O6 47 47 0 h i i i i
AA00003321 |C-748-B,C-747 HAD Development 240CT06 |20DEC06 40 40 0 .’ i :
AA00003322 | Technical Review on the C-748-B,C-747 HAD 21DEC06 |08JANO7 10 10 0 " ¥ :
AA00003323 |Comment Resolution 09JANO7  |10JANO7 2 2 0 l ! -
AA00003324 |Internal ReviewSecurity ADC of C-748-B,C-747 HAD 11JANO7  |25JANO7 10 10 0 " i
AA00003325 |Management Review of C-748-B,C-747 HAD 26JANO7  |05FEBO7 7 7 0 !} i i
AA00003326 | Transmittal of C-748-B,C-747 HAD to DOE 05FEB0O7 0 0 0 al
AA00003356 |DOE Tech Review of HAD 06FEB07 |26FEB07 15 15 oON y m‘y

Sheet 2 of 7




Activity
ID
AA00003366
AA00003376
AA00003386
AA00003396
AA00003406
AA00003416
AA00003426
AA00003329

Activity

Description
Incorporate DOE Tech comments
Internal review of HAD
Submit C-748-B,C-747 HAD to DOE PPPO
DOE PPPO Prepare SER
DOE PPPO Submit SER to HQ
HQ Review & Approve SER
DOE PPPO Transmit approved SER to PRS
C-748-B,C-747 HAD Approval (SWMU 4)

RNC749 C-749 HAD (SWMU 2)

AA00002720
AA00002721
AA00003110
AA00003160
AA00003170
AA00003180
AA00003230
AA00003240
AA00003250
AA00003340
AA00003190
AA00003200
AA00003500
AA00003520
AA00003210

C-749 HAD Development

C-749 HAD Tech Review

C-749 HAD Comment Resolution

PRS Mgmt Review of C-749 HAD

Security ADC of C-749 HAD

Transmittal of C-749 HAD to DOE

DOE Tech Review of C-749 HAD
Incorporate Comments

Internal Review & Security Review of C-749 HAD
Submit C-749 HAD to DOE PPPO

DOE PPPO Prepare SER

DOE PPPO Submit SER to HQ

HQ Review and Apporve SER

DOE PPPO Transmit Approved SER to PRS

C-749 HAD Approved (SWMU 2)

Early

Start
27FEBO7
02MARO07

07MARO07

05APR07
07MAY07

08MAY06
19JUNO6
05JUL06
10JULO6
24JUL06

09AUG06
30AUG06
21SEP06
310CT06

01DECO06
04JANO7

Finish

01MARO07
06MARO07
06MARO07
04APRO7
04APRO7
04MAY07
18MAY07
18MAY07

16JUNO6
30JUN0O6
07JULO6
21JULO6
08AUG06
08AUG06
29AUG06
20SEP06
270CT06
300CT06
30NOV06
30NOV06
03JANO7
18JANO7
18JANO7

Orig
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EEEANNEEN

|AAOD0US3%0 |G 404 Lanciil GW Assessment —|oxocTos |020CTos 1| 1|0
RNPROC Procurement

AA00000511 |Develop SOW for Laboratory 17JULO6 11AUG06 20 20
AA00000501 | Develop technical scope 19JULO6 01AUGO06 10 10
AA00000502 |ldentify Material for Purchasing 19JULO6 08AUGO06 15 15
AA00000504 |Develop Exhibits for drilling RFP 31JULO6 11AUG06 10 10
AA00000508 |Labor Determination 02AUG06 |08AUGO06 5 5
AA00000509 |Purchasing of Material 09AUG06 |16AUGO06 6 6
AA00000506 |Procurement review of drilling subcontract 14AUGO06 |18AUG06 5 5
AA00000514 |Laboratory Contract Awarded 14AUGO06 |18AUG06 5 5
AA00000505 |Issue RFP to Bidders 18AUG06 0 0
AA00000507 |Bid development for RFP by Drilling Subcontract 21AUG06 |05SEP06 11 11
AA00000512 |Review Bid Proposals 06SEP06 |08SEP06 3 3
AA00000542 |Prepare BAFO 11SEP06 |11SEP06 1 1
AA00000552 |Issue BAFO to Bidders 12SEP06  |12SEP06 1 1
AA00000562 |Bidders Respond to BAFO 13SEP06 |14SEP06 2 2
AA00000572 |Review BAFO Proposals 15SEP06 |18SEP06 2 2
AA00000582 |Prepare award consent package 19SEP06 |19SEP06 1 1
AA00000592 |Issue Consent package to DOE 20SEP06 |20SEP06 1 1
AA00000602 |DOE Review Consent package 21SEP06 |120CT06 16 16
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Activity Activity Early Finish Orig Rem %

ID Description Start Dur Dur | Comp
AA00000513  Award Subcontract for drilling 18DECO06 |18DECO06 1 1 0
RNTRAIN Training
AA00000515 |Develop Training Matrix 20JULO6 09AUGO06 15 15 0
RNWP Work Package
1 ES&H Plan
AA00000516 |Develop ES&H Plan 17JULO6 18AUG06 25 25 0
AA00000517 | Technical Review of ES&H Plan 21AUG06 |29AUG06 7 7 0
AA00000518 |Comment Resolution of ES&H Plan 30AUG06 |06SEPO06 5 5 0
AA00000519 |Management Review of ES&H Plan 07SEP06 |13SEP06 5 5 0
AA00000520 |Mgmt Comment Resolution of ES&H Plan 14SEP06 |15SEP06 2 2 0
AA00000521 |ES&H Plan Complete 15SEP06 0 0 0
2 QA Plan
AA00000522 |Develop QAPP 17JULO6 11AUGO06 20 20 0
AA00000523 | Technical Review of QAPP 14AUG06 |22AUGO06 7 7 0
AA00000524 |Comment Resolution of QAPP 23AUG06 |29AUG06 5 5 0
AA00000525 |Management Review of QAPP 30AUG06 |06SEPO06 5 5 0
AA00000526 |Mgmt Comment Resolution of QAPP 07SEP06 |08SEP06 2 2 0
AA00000527 |QAPP Complete 08SEP06 0 0 0
3 Waste Mgmt Plan
AA00000528 |Develop Waste Mgmt Plan 17JULO6 25AUG06 30 30 0
AA00000529 |Technical Review of WMP 28AUG06 |06SEPO06 7 7 0
AA00000530 |Comment Resolution of WMP 07SEP06 |13SEP06 5 5 0
AA00000531 |Management Review of WMP 14SEP06 |20SEP06 5 5 0
AA00000532 |Mgmt Comment Resolution of WMP 21SEP06 |22SEP06 2 2 0
AA00000533 |WMP Complete 22SEP06 0 0 0

4 RWP

A00000S34[Develop WP [iuiosoeAuGos | 1212

5 UCD

AA00000535 | Develop UCD (Unresolved Change Determination) 19JULO6  |02AUGO6 | 11| 11| 0|

6 Work Procedure

AA00000536 |Develop Work Procedure 19JULO6 07AUG06 14 14 0
AA00000537 |Develop Excavation Permits & Mark utilities 22AUG06 |01DECO06 71 71 0
AA00000548 | Geophysical Survey of SWMU 145 110CT06 |240CT06 10 10 0
AA00000538 |Geophysical Survery of SWMU 7 & 30 250CT06 |21NOV06 20 20 0
AA00000539 |Dry Run IFR 28DEC06 |04JANO7 5 5 0
AA00000540 |MOBILIZATION (INCLUDES Training) (GSA) 28DEC06 |19JANO7 15 15 0
AA00000541 |IFR 05JANO7  |10JANO7 4 4 0
AA00000551 | Start Field Work 11JANO7 0 0 0
AA00001210 |Inspect & Sample existing well at SWMU 2 11JANO7  |16JANO7 3 3 0
AA00001550 |Waste Management 11JANO7  |25MAY07 95 95 0
AA00001240 |Inspect & Sample existing well at SWMU 3 17JANO7  |19JANO7 3 3 0
AA00001520 |Data Analysis and Validation 17JANO7  |13JULO7 124 124 0
AA00003630 |PCB Sampling Analysis 17JANO7  |13JULO7 124 124 0
AA00001430 |Boring sampling at SWMU 6 Angle (4) RIG 1 23JANO7  |07FEBO7 12 12 0
AA00001450 |Boring Sampling at SWMU 5 Angle (3) RIG 1 08FEB0O7 |20FEBO7 9 9 0
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AA00002690  Boring Sampling At SWMU 3 Vertical (7) RIG 2 19FEB07 |08MARO07 14 14
AA00001230 |Boring Sampling at SWMU 7 & 30 Angle (12) RIG 1 21FEB0O7 |12APR07 36 36
AA00002680 |Boring Sampling at SWMU 2 Vertical (1) RIG 2 09MARO07 |12MARO07 2 2
AA00002670 |Boring Sampling at SWMU 7 & 30 Vertical (3) RIG2 13MAR07 |20MARO07 6 6
AA00001500 |Boring Sampling at SWMU 145 Angle (7) RIG 2 21MARO07 |19APR07 21 21
AA00001460 |Boring sampling at SWMU 3 Angle (4) RIG 1 13APR07 |30APRO0O7 12 12
AA00001220 |Boring sampling at SWMU 2 Angle (2) RIG 2 20APR07 |27APR07 6 6
AA00001510 |Install 1 well at SWMU 2 30APRO7 |11MAY07 10 10
AA00001440 |Install 1 well at SWMU 3 14MAY07 |25MAY07 10 10
AA00003530 |Remedial Investigation Complete 25MAY07 0 0
AA00001560 | Demobilization 29MAY07 |26JUNO7 21 21
AA00003350 |Waste Water Treatment 29MAY07 |11JUNO7 10 10
AA00001470 |Develop Off-site Shipment Package (OSSMR) 16JULO7 31AUG07 35 35
AA00001490 |Develop Landfill package 16JULO7 31AUG07 35 35
AA00001530 |Conduct OSSMR and receive approval 04SEP07 |06SEP07 3 3
AA00001540 |Landfill Package review and approval 04SEPO07 |17SEP07 10 10
AA00001610 |Develop DOT paperwork 04SEPO07 |17SEP07 10 10
AA00001570 |Waste disposition to on-site Landfill 18SEP07 |020CT07 11 11
AA00001580 |Waste disposition to off-site Landfill 18SEP07 |160CT07 21 21
AA00002700 |Waste Disposal - SWMU 5 18SEP07 |160CT07 21 21
AA00002830 |Waste Receive at Envirocare 21SEP07  |190CT07 21 21

O O O O OO0 0O 000000 OO0 oOo oo oo

AA00001250 |REMEDIAL INVESTIGATION REPORT 23MAY07 |16DEC08 393*| 393"
AA00001260 |PREPARE DO RI RPT 23MAY07 |10SEPO7 75 75
AA00001480 |PRS Peer Review 11SEP07  |24SEP07 10 10
AA00002240 |Revision to Draft DO RI Report based on Peer Rev 25SEP07 |010CT07 5 5
AA00003550 |PRS Tech Editing 020CT07 |080CTO7 5 5
AA00003560 |Revision to Rl Report 090CT07 |150CT07 5 5
AA00001270 |INTERNAL REVIEW DO (PRS Mgmt and Legal) 160CT07 |290CT07 10 10
AA00001280 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 300CT07 |05NOV07 5 5
AA00001290 |SUBMIT DO RI RPT TO DOE FOR TECH REVIEW 05NOV07 0 0
AA00001300 |DOE TECH REVIEW DO REPORT 06NOV07 |06DECO7 21 21
AA00002610 |Develop Comment Response Table 07DECO07 |13DECO07 5 5
AA00002730 |COMMENT RESOLUTION MEETING WITH DOE 14DEC07 |14DECO07 1 1
AA00001310 |REVISE DRAFT DO WITH DOE TECH COMMENTS 17DEC07 |02JANO8 10 10
AA00002600 |INTERNAL REVIEW (PRS Mgmt and Legal) 03JANO8  |09JANO8 5 5
AA00002780 |REVISE THE DRAFT DO 10JANO8 | 16JANO8 5 5
AA00001320 |SUBMIT D1 RI REPORT TO DOE FOR LEGAL REVIEW 16JANO8 0 0
AA00002790 |DOE LEGAL REVIEW 17JANO8 | 14FEBO08 20 20
AA00002800 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15FEB08 |28FEB08 10 10
AA00001590 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 29FEB08  |12MARO08 9 9
AA00001600 |DOE SUBMIT D1 Rl REPORT TO REGULATORS 13MAR08 0 0
AA00001330 |EPA/KY REVIEW RI REPORT 14MAR08 |12JUNO8 63 63
AA00003360 |Regulator Extension 13JUNO8  |15JULO8 21 21
AA00003370 |Regulator Extension 16JULO8 13AUG08 21 21
AA00002710 |EPA/KDEP comts (D2 require in 60 days +30 d ext) 13AUG08 0 0
AA00001340 |Develop Comment Response Summary (CRS) package 14AUG08 |18AUG08 3 3

O O O O OO OO0 O 00000000 OO0 O oo o oo
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Activity
ID

AA00001350
AA00001360
AA00001370
AA00001640
AA00001650
AA00001660
AA00001670
AA00001680
AA00002260
AA00002740
AA00001380
AA00001390
AA00002750
AA00002760
AA00001400
AA00001410
AA00001420

AA00001620
AA00001630
AA00002280
AA00002620
AA00003570
AA00003580
AA00001690
AA00001700
AA00001710
AA00001720
AA00001750
AA00001760
AA00001730
AA00001740
AA00001770
AA00001790
AA00001780
AA00002810
AA00001800
AA00001810
AA00001820
AA00003380
AA00001830
AA00001840
AA00001850
AA00001860
AA00001870
AA00002930
AA00001940

Activity
Description
Internal/DOE tech review of CRS package
Revision to Comment Response Summary
Issue CRS package for DOE Legal Review
DOE Legal Review of CRS package
Revision to CRS package
DOE issue CRS package to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 Rl Report
Internal/DOE tech review of D2 RI Report
Revision to D2 RI Report
ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RI REPORT
REVISION TO D2 RI REPORT
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RI REPORT TO EPA/KY (D2)
EPA/KY REVIEW OF Rl REPORT
EPA/KY APPROVAL OF Rl REPORT

FEASIBILITY STUDY

DEVELOP DO FS REPORT

PRS Peer Review of Draft DO FS Report

Revision to Draft DO FS Report

PRS Tech Editing

Revise the FS Report

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS

ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW
DOE TECH REVIEW OF FS REPORT

Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE DRAFT DO

ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE FS REPORT TO EPA/KDEP (D1)
EPA/KY REVIEW FS REPORT

Regulator Extension

REC EPA/KDEP COMMENTS (D2 require in 60 days)
Develop Comment Response Summary package
Internal/DOE Tech Review of CRS package

Revision to CRS package

Issue CRS package for DOE Legal review

DOE Legal review of CRS package

Revision to CRS package with DOE Legal Comments

Early

Start
19AUG08
21AUG08
22AUG08
25AUG08
27AUG08
28AUG08
03SEP08
04SEP08
11SEP08
18SEP08

220CT08
05NOV08
10NOV08

13NOV08

19MARO08
19MARO08
10JULO8
24JUL08
31JULO8
07AUG08
14AUGO08
05SEP08

19SEP08
200CT08
270CT08
280CT08
11NOV08
18NOV08

25N0OV08
29DECO08
13JANO9

18FEB09
19MAY09

18JUN0O9
23JUN09
25JUN09
26JUN09
29JUN09
01JULO9

Finish

20AUGO08
21AUG08
22AUG08
26AUG08
27AUG08
28AUG08
03SEP08
10SEP08
17SEPO08
210CT08
210CT08
04NOV08
07NOV08
11NOV08
12NOV08
16DECO08
16DECO08

11SEP09
09JUL08
23JUL08
30JULO8
06AUG08
13AUG08
04SEP08
18SEP08
18SEP08
170CT08
240CT08
270CT08
10NOV08
17NOV08
24NOV08
24NOV08
26DECO08
12JAN0O9
27JANO9
17FEB09
18MAY09
17JUNO9
17JUNO9
22JUNO09
24JUNO09
25JUN09
26JUNO09
30JUN09
01JULO9

Orig
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Activity Actiyity Early Finish Orig Rem % FYos | EY07 FY08
ID Description Start Dur | Dur | Comp T[T [ [ T[T [ TTTT[TTTI[[[]TT]

AA00002770 DOE issue CRS package to Regulators 06JULO9 06JUL09 1 1 0
AA00002870 |CRS Meeting with Regulators & DOE 09JUL09 09JUL09 1 1 0
AA00002880 |Incorporate comments into D2 FS Report 10JULO9 13JUL09 2 2 0
AA00002890 |Internal/DOE Tech Review of D2 FS Report 14JULO9 16JUL09 3 3 0
AA00002900 |Revision to D2 FS Report 17JULO9 20JUL09 2 2 0
AA00001880 [ISSUE FS REPORT (D2) TO DOE Legal 20JUL09 0 0 0
AA00001890 |DOE Legal Review of D2 FS Report 21JUL09 03AUG09 10 10 0
AA00002910 |Revision to D2 FS Report 04AUG09 |06AUG09 3 3 0
AA00002920 |Internal/DOE Certification/Reproduction 07AUG09 |10AUGO09 2 2 0
AA00001900 |DOE ISSUE FS REPORT TO EPA/KY (D2) 11AUG09 0 0 0
AA00001910 |EPA/KY REVIEW OF FS REPORT 12AUG09 |11SEP09 22 22 0
AA00001920 |EPA/KY APPROVAL OF FS REPORT 11SEP09 0 0 0
AA00001930 |PROPOSED PLAN 28JANO9  |30SEP09 171 171~ 0 —
AA00001950 |PREPARE DRAFT PROPOSED PLAN 28JAN09  |30MARO09 44 44 0 q
AA00002630 |PRS Peer Review of Draft DO Proposed Plan 31MAR09 |14APR09 10 10 0 l
AA00002640 |Revision to Draft DO Proposed Plan 15APR09 |21APRO09 5 5 0 'V
AA00003590 |PRS Tech Editing 22APR09 |24APR09 3 3 0 !
AA00003600 |Revise Proposed Plan 27APR09 |28APR09 2 2 0 !
AA00001960 |INTERNAL REVIEW (PRS Mgmt and Legal) 29APR09 |12MAY09 10 10 0 l
AA00001970 |INCORPORATE COMMENTS 13MAY09 | 19MAY09 5 5 0 N
AA00001980 |ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 19MAY09 0 0 0 ‘
AA00001990 |DOE TECH REVIEW PROPOSED PLAN 20MAY09 |03JUNO9 10 10 0 l
AA00002020 |REVISE THE DRAFT DO 04JUN09  |10JUNO9 5 5 0 Iv
AA00002030 |COMMENTS RESOLUTION MEETING WITH DOE 11JUNO9 | 11JUNO9 1 1 0 !
AA00002000 |REVISE DRAFT DO WITH DOE TECH COMMENTS 12JUNO9  |25JUNO09 10 10 0 l
AA00002010 |INTERNAL REVIEW (PRS Mgmt and Legal) 26JUN09  |06JULO9 5 5 0 y 4
AA00002040 |REVISE THE DRAFT DO 07JULO9 13JULO9 5 5 0
AA00003020 |ISSUE D1 PROPOSED PLAN FOR DOE LEGAL REVIEW 13JULO9 0 0 0
AA00003080 |DOE LEGAL REVIEW 14JULO9  |27JUL09 10 10 0
AA00002070 |ISSUE PROPOSED PLAN (D1) TO DOE LEGAL/HQ 28JUL09 0 0 0
AA00003120 |REVISE D1 PROPOSED PLAN 28JUL09  |28JULO9 1 1 0
AA00002050 |DOE HQ REVIEW 29JUL09  |27AUG09 22 22 0
AA00002060 |REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS 28AUG09 |03SEP09 5 5 0 4
AA00002820 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 04SEP09 |10SEP09 4 4 0 N
AA00002080 |DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 11SEP09 0 0 0 hy
AA00002090 |EPA/KY REVIEW PROPOSED PLAN 14SEP09  |30SEP09 13 13 0 y 4
AA00002100 |Project Finish 30SEP09 0 0 0 ‘
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